Z
OBRA: 22 ETAPA DA CONSTRUGCAO DO CENTRO DE ATIVIDADES DE BAIXO DATA : 19/07/2021 L.S. Hora: 116,15%
GUANDU/ES 2021 BDI : 26,24% L.S. Més: 72,68%
ENDEREGO: RUA PADRE ARISTIDES TACIANO S/N, VILA KENNEDY - BAIXO GUANDU/ES P T L
IOPES 2021/05 07/2021
SBC 2021/06 - Vitéria 06/2021
SICRO 2021/01 05/2021
SINAPI 2021/05 SEM DESONERACAO 06/2021
e MES 1 MES 2 MES 3 MES 4 MES 5 MES 6 MES 7 MES 8 MES 9 MES 10 MES 11 MES 12 Total parcela
" DESCRIGAO % | VALOR (RS)
% R$ % R$ % R$ % R$ % R$ % R$ % R$ % R$ % R$ % R$ % R$ % R$ % R$
SERVICOS PREL./
1 CANTEIRO 10,02 1.772.940,04| 35,00 620.529,01| 15,00 265.941,01| 10,00 177.294,00| 10,00 177.294,00| 10,00 177.294,00| 10,00 177.294,00] 5,00 88.647,00 5,00 88.647,02| 100,00 1.772.940,04]
2 |BLOCO 1 - ADM./ CLINICA | 13,45 2.378.248,87| 5,00 118.912,44| 10,00 237.824,89| 10,00 237.824,89| 10,00 237.824,89| 10,00 237.824,89| 10,00 237.824,89| 15,00 356.737,33| 15,00 356.737,33| 15,00 356.737,32| 100,00 2.378.248,87
BLOCO 2 - ESCOLA /
3 AUDITORIO 21,15 3.740.951,77| 10,00 374.095,18| 10,00 374.095,18| 10,00 374.095,18| 15,00 561.142,77| 15,00 561.142,77| 15,00 561.142,77| 10,00 374.095,18| 5,00 187.047,59| 10,00 374.095,15 100,00 3.740.951,77
4 |LANCHONETE 3,26 576.835,85) 20,00 115.367,17| 30,00 173.050,76| 30,00 173.050,76| 20,00 115.367,16] 100,00 576.835,85
5 |GUARITA E PASSARELA 4,07 719.106,47| 10,00 71.910,65| 10,00 71.910,65| 10,00 71.910,65| 10,00 71.910,65| 10,00 71.910,65| 10,00 71.910,65| 10,00 71.910,65| 10,00 71.910,65| 10,00 71.910,65| 10,00 71.910,62 100,00 719.106,47|
PATIO COB., PAS.,
6 ESCADA 5,01 886.456,58| 10,00 88.645,66| 10,00 88.645,66| 10,00 88.645,66| 10,00 88.645,66| 10,00 88.645,66| 10,00 88.645,66| 10,00 88.645,66| 10,00 88.645,66| 10,00 88.645,66| 10,00 88.645,64 100,00 886.456,58
7 |PISCINA 4,57 807.863,26 30,00 242.358,98| 30,00 242.358,98| 40,00 323.145,30| 100,00 807.863,26|
8 |QUADRAS 9,24 1.634.577,06 10,00 163.457,71| 15,00 245.186,56| 15,00 245.186,56| 15,00 245.186,56| 15,00 245.186,56| 10,00 163.457,71] 15,00 245.186,56| 5,00 81.728,84| 100,00 1.634.577,06
9 giﬁzszTORIOS DE 0,14 24.011,21 50,00 12.005,61 50,00 12.005,60 100,00 24.011,21
10 |CASTELO D'AGUA 0,90 158.658,44] 50,00 79.329,22| 50,00 79.329,22| 100,00 158.658,44
11 INSTALACGES 19,96 3.529.992,47| 5,00 176.499,62| 8,00 282.399,40| 8,00 282.399,40| 8,00 282.399,40| 8,00 282.399,40| 8,00 282.399,40| 10,00 352.999,25 10,00 352.999,25| 10,00 352.999,25| 10,00 352.999,25| 15,00 529.498,85| 100,00 3.529.992,47
12 |URBANISMO 8,24 1.457.573,82 5,00 72.878,69] 5,00 72.878,69] 5,00 72.878,69] 5,00 72.878,69| 35,00 510.150,84| 45,00 655.908,22| 100,00 1.457.573,82|
17.687.215,83| 3,51% 620.529,01| 4,08% 721.909,38| 4,85% 858.074,60| 6,97% | 1.232.169,78| 7,89% | 1.395.627,49| 8,42% | 1.489.361,95| 9,32% | 1.648.635,62| 9,89% | 1.749.500,91|10,54%| 1.864.868,08/10,79%| 1.908.139,80|11,03%]| 1.950.679,46|12,71%| 2.247.719,76
17.687.215,83
0,04 620.529,01| 0,08 1.342.438,39] 0,12 2.200.512,99| 0,19 3.432.682,77| 0,27 4.828.310,26] 0,36 6.317.672,21] 0,45 7.966.307,83] 0,55 9.715.808,74| 0,65 11.580.676,82| 0,76 13.488.816,62| 0,87 15.439.496,08| 1,00 17.687.215,83|
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