OBRA: 22 ETAPA DA CONSTRUCAO DO CENTRO DE ATIVIDADES DE BAIXO DATA : 19/07/2021 L.S. Hora: 7116,15%
GUANDU/ES 2021 BDI : 26,24% L.S. Més: 72,68%
ENDEREGO: RUA PADRE ARISTIDES TACIANO S/N, VILA KENNEDY - BAIXO GUANDU/ES FONTE VERSAO REF.
IOPES 2021/05 07/2021
SBC 2021/06 - Vitéria 06/2021
SICRO 2021/01 05/2021
SINAPI 2021/05 SEM DESONERA(;AO 06/2021
MES 1 MES 2 MES 3 MES 4 MES 5 MES 6 MES 7
ITEM DESCRICAO % VALOR (R$)
% RS % RS % RS % RS % RS % RS % RS
SERVICOS PRELIMINARES /
1 9,71 1.772.940,04] 35,00 620.529,01] 15,00 265.941,01] 10,00 177.294,00] 10,00 177.294,00] 10,00 177.294,00] 10,00 177.294,00] 5,00 88.647,00
CANTEIRO DE OBRAS
2 (lel:ﬁ\lcl:gAl - AR NI IRAEAO) 13,77 2.515.367,64 5,00 125.768,38] 10,00 251.536,76] 10,00 251.536,76] 10,00 251.536,76] 10,00 251.536,76] 10,00 251.536,76
3 BLOCO 2 - ESCOLA / AUDITORIO 21,54 3.934.266,55 10,00 393.426,66| 10,00 393.426,66| 10,00 393.426,66| 15,00 590.139,98
4 LANCHONETE 3,29 600.959,40
5 GUARITA E PASSARELA 4,13 753.830,45] 10,00 75.383,05| 10,00 75.383,05| 10,00 75.383,05| 10,00 75.383,05| 10,00 75.383,05| 10,00 75.383,05
6 HAUISHEOIISRNN0, (WA AN A2 5,65 1.031.836,35 10,00 103.183,64] 10,00 103.183,64] 10,00 103.183,64] 10,00 103.183,64] 10,00 103.183,64] 10,00 103.183,64
ESCADA
7 PISCINA 4,46 813.651,97
8 QUADRAS 8,74 1.595.559,01 10,00 159.555,90] 15,00 239.333,85] 15,00 239.333,85
9 RESERVATORIOS DE REUSO 0,13 24.011,21 50,00 12.005,61
10 |CASTELO D'AGUA 0,87 159.313,39
11 |INSTALAGCOES 19,33 3.530.504,44 5,00 176.525,22] 8,00 282.440,36] 8,00 282.440,36] 8,00 282.440,36] 8,00 282.440,36] 8,00 282.440,36
12 URBANISMO 8,38 1.529.564,85 5,00 76.478,24
18.261.805,30| 3,40% 620.529,01| 4,09% 746.801,30| 4,87% 889.837,81| 7,03% 1.283.264,47| 7,90% 1.442.820,37| 8,40% 1.534.603,93| 9,35% 1.707.142,88
0,03 620.529,01] 0,07 1.367.330,31| 0,12 2.257.168,12| 0,19 3.540.432,59| 0,27 4.983.252,96] 0,36 6.517.856,8;\) 0,45 8.224.999,77
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MES 8 MES 9 MES 10 MES 11 MES 12 Total parcela
% RS % R$ % R$ % R$ % R$ % RS
5,00 88.647,02| 100,00 1.772.940,04
15,00 377.305,15| 15,00 377.305,15| 15,00 377.305,16 100,00 2.515.367,64
15,00 590.139,98] 15,00 590.139,98] 10,00 393.426,66] 5,00 196.713,33] 10,00 393.426,64] 100,00 3.934.266,55
20,00 120.191,88| 30,00 180.287,82] 30,00 180.287,82| 20,00 120.191,88| 100,00 600.959,40
10,00 75.383,05| 10,00 75.383,05| 10,00 75.383,05| 10,00 75.383,00 100,00 753.830,45
10,00 103.183,64] 10,00 103.183,64] 10,00 103.183,64] 10,00 103.183,59 100,00 1.031.836,35
30,00 244.095,59] 30,00 244.095,59| 40,00 325.460,79| 100,00 813.651,97
15,00 239.333,85| 15,00 239.333,85| 10,00 159.555,90| 15,00 239.333,85] 5,00 79.777,96|] 100,00 1.595.559,01
50,00 12.005,60 100,00 24.011,21
50,00 79.656,70] 50,00 79.656,69] 100,00 159.313,39
10,00 353.050,44| 10,00 353.050,44| 10,00 353.050,44| 10,00 353.050,44| 15,00 529.575,66| 100,00 3.530.504,44
5,00 76.478,24] 5,00 76.478,24] 5,00 76.478,24] 35,00 535.347,70| 45,00 688.304,19] 100,00 1.529.564,85
9,94% 1.814.874,35] 10,60% | 1.935.066,23| 10,81% | 1.974.772,10| 10,99% | 2.007.052,02| 12,62% | 2.305.040,83
18.261.805,30
0,55 10.039.874,12| 0,66 11.974.940,35| 0,76 13.949.712,45| 0,87 15.956.764,47| 1,00 18.261.805,30 N

SESC SERVIGO SOCIAL DO COMERCIO AR/ES

Do

Pagina 2 de 2



